

PROCUREMENT PLAN

Basic Data

Project Name: Livable Cities Investment Project	
Project Number: 53199-001	Approval Number: 4143
Country: Cambodia	Executing Agency: Ministry of Public Works and Transport
Project Financing Amount: US\$ 194,100,000 ADB Financing: US\$ 180,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 14,100,000	Implementing Agency: N/A
	Project Closing Date: 31 May 2028
Date of First Procurement Plan: 18 January 2021	Date of this Procurement Plan: 12 April 2022, Version 1
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: No
Advance Contracting: Yes	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	Open competitive bidding (international advertisement) for goods: As indicated in the procurement plan. This method will be used to procure solid waste collection vehicles, equipment and specialty vehicles. Open competitive bidding (national advertisement) for goods and nonconsulting services: As indicated in the procurement plan based on risk, value, complexity of the package.
Request For Quotation for Goods	Request for Quotation for Goods, Works and Non-Consulting Services: As indicated in the procurement plan, based on risk, value, complexity of the package. This method will be used for vehicles, office equipment and furniture.
Open Competitive Bidding (OCB) for Works	Open competitive bidding with international advertisement for civil works: As indicated in the procurement plan, based on risk, value and complexity of the package. This method will be used for all civil works packages. Open competitive bidding with national advertisement for civil works: As indicated in the procurement plan.

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	As indicated in the procurement plan based on risk, value, complexity of the package. ADB Standard Request for Proposals.
Consultant's Qualification Selection for Consulting Firm	As indicated in the procurement plan based on risk, value, complexity of the package. Two submissions: (i) draft request for proposal and shortlisting review, shortlist; (ii) combined technical and financial evaluation review. ADB Standard for Request for Proposals.
Least-Cost Selection for Consulting Firm	As indicated in the procurement plan, based on risk, value, complexity of the package.
Competitive for Individual Consultant	As indicated in the procurement plan, based on risk, value,

complexity of the package.

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CW-03-KAM	Kampot: Wastewater Conveyance Network	4,100,000.00	OCB	Prior	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Large Works High Risk Contract: No Covid-19 Response? No Comments: Scope: Construction of stormwater network, including supply of materials; Advance contracting: No; E-procurement: No
G-01	Pick-up vehicles	800,000.00	RFQ	Prior		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: No High Risk Contract: No Covid-19 Response? No Comments: Advertising: RFQ; at

							least 3 quotations; Prequalification of bidders: No; Domestic preference applicable: No; Bidding Documents, Request for Quotation (Goods) E-procurement: No. Expected number of vehicles to be procured is 10.
--	--	--	--	--	--	--	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
CS-01	Consulting Services for the Detail Design and Construction Supervision and capacity building services	10,500,000.00	QCBS	Prior	FTP	Q4 / 2021	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 80:20 Advance Contracting: Yes Covid-19 Response? No Comments: Eligibility – ADB member countries

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments	
CW-01-BAV	Bavet: Wastewater Treatment Plant and Conveyance Network and Stormwater Drainage Network	37,200,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Large Works	

						<p>Covid-19 Response? No</p> <p>Comments: Scope: Construction of treatment plant, sewer network, stormwater network, including supply of materials; Advance contracting: No; E-procurement: No; CMP: Yes; Expected advertisement: Q4 2023</p>
CW-02-BAV	Bavet: Solid Waste Management System	12,100,000.00	OCB	Prior	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: International</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Large Works</p> <p>Covid-19 Response? No</p> <p>Comments: Scope: Construction of solid waste landfill, sorting facility, composting plant; Advance contracting: No; -procurement: No; CMP: Yes; Expected advertisement: Q2 2024</p>
CW-04-POI	Poipet: Wastewater Treatment Plant and Conveyance Network and Stormwater Drainage Network	62,700,000.00	OCB	Prior	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: International</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Large Works</p> <p>Covid-19 Response? No</p> <p>Comments: Scope: Construction of treatment plant, sewer network, stormwater network, including supply of materials; Advance</p>

						contracting: No; E-procurement: No; CMP: Yes; Expected advertisement: Q1 2024
CW-05-POI	Poipet: Solid Waste Management System	11,900,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Large Works Covid-19 Response? No Comments: Scope: Construction of solid waste landfill, sorting facility, composting plant; Advance contracting: No; E-procurement: No CMP: Yes; Expected Advertisement Period: Q2 2024
G-02	Solid waste collection equipment and vehicles	3,100,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: E-procurement: No; Expected advertisement: Q4 2025
G-03	Specialty vehicles	1,600,000.00	OCB	Prior	1S1E	Non-Consulting Services: No Advertising Type: International No. Of Contracts: 1

						<p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: E-procurement: No; Expected advertisement: Q4 2025</p>
G-04	Office equipment and furniture	200,000.00	RFQ	Prior		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: No High Risk Contract: No Covid-19 Response? No Comments: Advertising: RFQ; at least 3 quotations. Number of Contracts: 1 Prequalification of bidders: No Domestic preference;</p>

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
CS-02	PMU support staff (financial)	200,000.00	ICS	Prior		<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Advertising: National</p> <p>Expertise: Financial</p> <p>Covid-19 Response? No</p> <p>Comments: Non-Consulting Services: No Type: Individual Assignment: National Expertise: Financial Advance Contracting: No</p>

						Covid-19 Response? No Comments: Intermittent, throughout full duration of project; Expected advertisement: Q4 2024
CS-03	PMU support staff (procurement)	200,000.00	ICS	Prior		Non-Consulting Services: No Type: Individual Advertising: National Expertise: Procurement Covid-19 Response? No Comments: Non-Consulting Services: No Type: Individual Assignment: National Expertise: Procurement; Advance Contracting: No Covid-19 Response? No Comments: Intermittent, throughout full duration of project; Advertisement period: Q4 2024

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					

E. Non-ADB Financing

The following table lists goods, works, non-consulting and consulting services contracts over the life of the project, financed by Non-ADB sources.

Goods and Works				
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Comments
None				

Consulting Services				
General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Recruitment Method	Comments
Financial auditor	100,000.00	1	ICS	Covid-19 Response? No Government will engage financial auditing services

